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Commissioning of the MPS
Presented at many occasions

Chamonix 06
LHC Comm. WG (3 May 2006)
MPWG

Now need to go further: need details to be written down!
Good example JW note for CNGS commissioning: “Interlocked 
Equipment of the CNGS and LHC Transfer Lines”, edms 714582

General ‘Quality Control’: testing and documenting!
To ‘guarantee’ a SIL3 system one is obliged to:

Write down the test procedures
Order of the different tests and what they contain
Obliges one to think ahead (down to technician level)
If you don’t have time to write down the test procedures, the next step is not 
to do the testing !

Document the test results
Date, check box, remarks

Do the work in a ‘small’ group (see next slide)
Report to the LHCCWG 
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Systems and People Involved
Beam Interlock System

Bruno, Ben
BLM

Bernd, Laurette
Collimators

Ralph, Stephano
Beam Dump

Brennan, Jan
Operations – Experience

Jorg, Verena
Hardware Commissioning, MPS, other systems

Rüdiger, Markus
LHCCWG

Roger / Mike
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How to Proceed from here?

System tests and Hardware Commissioning procedures should 
kind of exist for the different systems

Be sure we have them all, index of what exists
Available for every body in a few weeks time

To be followed by ‘Interdependencies’ and tests with beam
Tests without beam, depending on different systems including 
safe beam flag, control system, MCS, software (post mortem)
Commissioning with beam

Recurring for the different phases
Want to see whole chain of MPS working: force certain ‘errors’

How are we going to document the test descriptions and their 
results?

Loose documents, edms, mtf, Web, ‘layout data base’, ..
Details required?

Other remarks, suggestions?


