	Topic
	Action
	Date
	Status
	Deadline

	Beam Instrumentation : 

	Definition of 'bad' a BPM
	LHCCWG / Roger Bailey
	12.4.2005 / 53.LTC
2006 Chamonix
	open 

	Operation scenario for the BLM system
	BDI
	12.4.2005 / 53.LTC 

2006 Chamonix
	open 

	LHC optics :

	Summary of the 'Pros' and 'Cons' for partially squeezing the LHC optics during the ramp 
	LHCCWG
	23.5.2007 / 75.LTC
	open

	Specification of the maximum momentum offset s for the beam dump system
	LHCCWG
	6.6.2007 / 76.LTC
	open

	Operation :

	Specification of the LHC magnet cycle before each new fill
	Roger Bailey - LHCOP
	18.2.2004 / 20. LTC
	open -> summer 2004 

in collaboration with LHCCWG.
Partially treated in 14. LHCCWG

	Procedures for detecting vacuum leaks in the LHC
	AT-VAC
	9.2.2005 / 36.LTC
	open 

in collaboration with LHCCWG

	Training aspects for the new LHC EICs related to the coordination of the machine protection
	Roger Bailey and Rüdiger Schmidt
	12.4.2005 / 53.LTC 

2006 Chamonix
	open 

	Specification of operation for ion operation with varying *
	LHCCWG / Roger Bailey
	12.4.2005 / 53.LTC 

2006 Chamonix
	open 

	Required collimator adjustments during the squeeze
	LHCCWG / Roger Bailey
	15.3.2006 / 52.LTC
	open 


	Topic
	Action

	Beam Instrumentation : 

	Definition of 'bad' a BPM
	R.Steinhagen summary statement at LHCWCG #33

	Operation scenario for the BLM system
	L.Ponce presentation at LHCCWG #24
L.Ponce presentation on MP issues at MPSC #6
L.Ponce or other to present at future LTC, also dealing with the issue of needing all BLMs working all the time

	LHC optics :

	Summary of the 'Pros' and 'Cons' for partially squeezing the LHC optics during the ramp 
	M.Lamont summary statement at LHCCWG #33

	Specification of the maximum momentum offset s for the beam dump system
	J.Uythoven summary statement at LHCCWG #33 

	Operation :

	Specification of the LHC magnet cycle before each new fill
	R.Wolf presentation at LHCCWG #30
“A comprehensive Engineering Specification for all magnet cycles presently is under development”

SM18 tests ongoing

	Procedures for detecting vacuum leaks in the LHC
	F.Zimmermann summary statement at LHCCWG #33

	Training aspects for the new LHC EICs related to the coordination of the machine protection
	Participation in LHCCWG (and LTC)

Participation in MPSC (and MPWG)

Safety during Hardware Commissioning (October 18)

	Specification of operation for ion operation with varying *
	J.Jowett summary statement at LHCCWG #33

	Required collimator adjustments during the squeeze
	R.Assmann presentation at LHCCWG #18
M.Giovanozzi presentation at LTC #75
Procedures for phase A.11


